Proposed ANM Commissioning/Decommissioning/Shutdown Schedule

ARPT FAC ASSOC
ST |CITY 1D AIRPORT NAME 1D FACILITY WORK TYPE START DATE END DATE RUNWAY | FACILITY | F/C| NOTAM | FED | ANI INPUT REMARKS EDIT REMARKS FPO REMARKS
CO |Broomfield BJC |Jeffco BJC | TAXIWAY Shutdown 9/12/05 14:00 11/1/05 23:59 11L/29R |GS PAPI VASI| No Yes Yes | No |Relocate TWY "A".
CO |Eagle EGE |Eagle CO Regional EGE | RUNWAY Shutdown 6/15/05 0:00 10/1/05 0:00 25 MALSF No Yes No | No |[RWY Extension Project re-bid. Indefinite delay.
CO |Pagosa Springs 2V1 |Stevens Field 2V1 RUNWAY Shutdown 8/15/05 14:00 10/15/05 23:00 1/19 PAPI REIL No No Yes | No |Rwy 1/19 pavement overlay Project delay.
POC Steve Riordan (425) 227-2482. The ARSR and
MODES will be OTS daily and times will vary for
optimization. A schedule of outage times will be
CO |TRINIDAD TAD ARSR Shutdown 9/7/05 8:00 9/22/05 23:59 MODES Yes Yes Yes | No |coordinated locally and with the ARTCC.
Shutdown to replace radome panels paint and
lightening system. 8/15 to 8/19 full shutdown. 8/20 to
ID |[ASHTON QVA ARSR Other 8/15/05 0:00 8/25/05 0:00 N/A ARSR MODES| No Yes Yes | No |8/26 daily shutdown. End date corrected to 8/25.
Shutdown for radome painting. Daily shutdowns Dates corrected due to conflict with BAM ARSR
ID |CASCADE QCK ARSR Other 8/27/05 0:00 8/29/05 0:00 N/A ARSR MODES| No Yes Yes | No |RTS each evening. shutdown.
ID |Hailey SUN |Friedman Mem SUN | RUNWAY Shutdown 9/15/05 0:00 10/15/05 0:00 31 REIL VASI No Yes Yes | No |Extend RWY 31 200' relocate VASI Replace VASI with a PAPI.
ID |Hayden Lake COE |Coeur D'Alene COE | TAXIWAY | New Construction 10/20/04 0:00 9/12/05 0:00 5/23 No No Yes | No |Construction of north parallel taxiway
ID |ldaho Falls IDA |Idaho Falls Regional IDA APRON New Construction 7/30/05 0:00 10/30/05 0:00 No No Yes | No |Construct Air Carrier Apron.
Start and end dates changed due to construction
ID |Jerome JER |Jerome CO JER RUNWAY Shutdown 8/22/05 0:00 9/1/05 0:00 8/26 No Yes Yes | No |[RWY/TWY/Apron Rehab delay.
ID |Nampa S67 |Nampa Muni S67 | TAXIWAY Relocation 8/15/05 0:00 10/15/05 0:00 11/29 No Yes Yes | No |Relocation of parallel TWY (Partial center)
Joslin Fld - Magic Extension of TWY D (Phase 2); Displaced threshold
ID |Twin Falls TWF |Valley Rgnl TWF | RUNWAY Shutdown 4/15/05 0:00 8/30/05 0:00 12/30 No Yes Yes | No |of RWY 12/30 End date extended due to construction delay.
Lowest CAT D IFR Apch Mins with Rwy 03/21
closed will be 500" ceiling and 1 1/2 miles vis for S-
34 apchs. If work near Rwy 34 thld then lowest
mins will be 600’ ceiling and 2 miles vis. Please
notify FPO 2 weeks and also 3 days prior to work.
ILS MALS Reconstruct RWY line of sight install cat Il LS. Jon 310592 POC G.Gates HLN ADO 406-449- Also notify when work complete and Rwy 3/21
MT |Great Falls GTF |Great Falls Intl GTF | RUNWAY Shutdown 4/1/06 0:00 10/29/06 0:00 3/21 VASI No Yes Yes | No |(tentative start schedule for planing) 5230 Date change. End date change available. jdo 11/10/03
Give SEA FPO 5 workday advance notice. Facility
Rwy 2 and parallel twy will be extended 1000. ILS NOTAM s required for OTS facilities and runway
ILS MALSR GS MALSR and PAPI to be relocated. RWY 2 threshold relocation. Runway 02 SIAPs available
MT |Kalispell FCA |Glacier Park Intl FCA | RUNWAY Shutdown 4/20/05 0:00 12/1/05 0:00 2/20 PAPI No No Yes | No |threshold temporarily relocated during construction. | Parallel TWY will not be extended. will be circling mins only.
POC Nurhan Tan 425-227-1053. Airport extending
Runway will require relocation of MALS and GS Changed start date and time. Airport reports RWY
MT |KALISPELL FCA |Galcier Park Intl FCA GS Shutdown 4/18/05 6:00 9/30/05 23:59 2 MALS GS No No Yes | Yes |JCN# 411008 shutdown to start 4/18 not 4/15
Notam required to be issued by airport indicating
Rwy 7/25 closed during work. If and when men and
equipment get within 500’ of Rwy 11/29 then ILS
RWY 11 SIAP effected. If work crosses Rwy 11/29
then major IFR effects to all IAPs and IFR
Departures. Notify FPO 5 days prior to work. Also
MT |Missoula MSO |Missoula Intl MSO | RUNWAY Shutdown 6/1/05 0:00 8/1/05 0:00 7/25 No Yes Yes | No |[RWY Pavement Rehab and Maintenance prior to when Rwy 11/29 effected.
POC Mike Hoff (801) 320-2148. Convert BCPS from
NV |WILSON CREEK ILC VOR Shutdown 8/22/05 18:00 8/25/05 23:00 DME No Yes Yes | No |three phase to single phase.
Pavement maintenance. Crack seal and slurry seal.
OR |Albany S12 | Albany Muni S12 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31 No No Yes | No |Dates approximate.
OR |Astoria AST |Astoria Rgnl AST | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31 8/26 No No Yes | No |Pavement maintenance. Dates approximate.
LOC/DME RWY Overlay. Dates very approximate. May use
OR |Aurora UAO |Aurora State UAO | RUNWAY Shutdown 8/1/05 0:00 8/15/05 0:00 17/35 |ODAL VASI | No Yes Yes | No |TWY as temporary RWY.
Safety Area Regrading. Probably displace threshold.
OR |Bandon SO05 |Bandon State S05 RUNWAY Other 8/1/05 0:00 9/1/05 0:00 15/33 No No Yes | No |Dates very approximate.
RWY Pavement maintenance. Crack seal. Dates
OR |Corvallis CVO |Corvallis Muni CVO | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 9127 No No Yes | No |approximate.
OR |Corvallis CVO |Corvallis Muni CVO | RUNWAY Shutdown 8/1/05 0:00 10/1/05 0:00 17/35 ILS VOR No Yes Yes | No |[RWY Overlay.
Safety Area Regrading.Probably displace threshold.
OR |Cottage Grove 61S |Cottage Grove State 61S RUNWAY Other 8/1/05 0:00 9/1/05 0:00 15/33 No No Yes | No |Dates very approximate.
Eugene/Mahlon Sweet Existing RWY will close for re-marking and re-
OR |Eugene EUG |Field EUG | RUNWAY Shutdown 9/1/05 0:00 9/3/05 0:00 16R/34L No Yes Yes | No |signing needed due to opening of new parallel RWY.
Eugene/Mahlon Sweet Existing RWY will close for work needed to open new
OR |Eugene EUG |Field EUG | RUNWAY Shutdown 9/12/05 0:00 9/17/05 0:00 16R/34L No Yes Yes | No |parallel RWY.
Eugene/Mahlon Sweet East protion of TWY "B" and "C" closed until new
OR |Eugene EUG |Field EUG | TAXIWAY Shutdown 7/4/05 0:00 9/1/05 0:00 No No Yes | No RWY opens.
Eugene/Mahlon Sweet
OR |Eugene EUG |Field EUG | TAXIWAY Shutdown 8/17/05 0:00 8/24/05 0:00 No No Yes | No TWY "G" closed for pavement rehab.
Eugene/Mahlon Sweet
OR |Eugene EUG |Field ADE LOC Commissioning 8/1/05 0:00 10/27/05 0:00 16L DME Yes Yes Yes | No |Scheduled Commissioning.
Remove sand dune in approach area. May have to
temporarily displace the threshold. Dates very
OR |Florence 6S2 |Florence Muni 6S2 RUNWAY Other 7/19/05 0:00 11/21/05 0:00 15/33 No No Yes | No |approximate. Project delayed until July 19 2005.
Replace equipment shelter and foundation electrical
power termination etc. John Potts cellphone: 503-5591Project delayed until next summer due to extra site
OR |Klamath Falls LMT |Klamath Falls LMT MALSR Shutdown 7/11/05 15:00 7/22/05 23:59 32 No Yes Yes | No |5668. prep work that needs to be done.
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OR |Klamath Falls LMT |Klamath Falls LMT | RUNWAY Shutdown 6/1/05 0:00 9/1/05 0:00 14/32 7/25 No Yes Yes | No |Rehab of RWY and TWY F
Pavement maintenance crack seal. Dates
OR |Lebanon S30 |Lebanon State S30 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34 No No Yes | No |approximate.
RWY 34 end relocated. Probably displace threshold.
OR |Lebanon S30 |Lebanon State S30 RUNWAY Other 8/1/05 0:00 9/1/05 0:00 16/34 No No Yes | No |Dates very approximate.
OR |Madras S33 | City-County S33 APRON Shutdown 9/1/05 0:00 10/31/05 0:00 No No Yes | No |Apron improvements dates approximate.
OR |McMinnville MMV |McMinnville Muni MMV | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 4/22 No No Yes | No |Pavement maintenance crack seal. Dates approximate.
OR |Newport ONP |Newport Muni ONP | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34 No No Yes | No |Pavement maintenance crack seal. Dates approximate.
Rehab RWY 7/25. Intersecting RWY 11/29 will be
closed intermittently at night during low use.
ILS MLASR Intersecting RWY 16/34 to be closed for the duration
OR |Pendleton PDT |Eastern Oregon Rgnl PDT | RUNWAY Shutdown 5/23/05 0:00 9/1/05 0:00 7/25 PAPI No Yes Yes | No |of RWY 7/25 rehab project.
Rehab RWY 7/25. Intersecting RWY 16/34 will be
OR |Pendleton PDT |Eastern Oregon Rgnl PDT | RUNWAY Shutdown 5/23/05 0:00 9/1/05 0:00 16/34 No Yes Yes | No |closed for the duration of RWY 7/25 rehab project.
OR |Portland PDX |Portland Intl PDX | RUNWAY Shutdown 7/1/05 0:00 9/1/05 0:00 10R/28L No No Yes | No |Shutdown ten nights during this time period.
New parallel TWY for RWY 10/28. Occasional
shutdown of RWY 10/28 when contractor working on
OR |Prineville S39  |Prineville S39 | TAXIWAY | New Construction 6/1/05 0:00 8/1/05 0:00 10/28 |VASI No No Yes | No |connector TWY. Dates approximate. Start date delayed until 6/1/05.
OR |Roseburg RBG |Roseburg Rgnl RBG | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34 No No Yes | No |Pavement maintenance crack seal. Dates approximate.
Pavement maintenance crack seal and Apron work.
OR |Salem SLE |McNary Fid SLE | TAXIWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31 No No Yes | No |Dates approximate.
Pavement maintenance crack and slurry seal. Date
OR |Scappoose SPB |Scapposse Industrial SPB RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 15/33 No No Yes | No |approximate.
pavement maintenance crack and slurry seal. Dates
OR |Seaside 56S |Seaside Muni 56S RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34 No No Yes | No |approximate.
Pavement maintenance crack and slurry seal. Dates
OR |The Dalles DLS |The Dalles Muni DLS | RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 12/30 7/25 No No Yes | No |approximate.
Pavement maintenance crack and slurry seal. Dates
OR |Tillammok S47 | Tillamook S47 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 1/19 13/31 No No Yes | No |approximate.
Shutdown for radome painting. Daily shutdown RTS
UT |CEDAR CITY CcDC ARSR Other 9/15/05 0:00 9/17/05 0:00 N/A ARSR MODES| No Yes Yes | No |in evening.
POC Andrew McArthur (206) 300-5581. Complete
radar site shutdown to install a new main distribution
electrical panel and rewiring facility to allow UPS
UT |CEDAR CITY CcDC ARSR Shutdown 9/28/05 15:00 9/29/05 23:59 MODES No No Yes | No |installation. Project delayed one week.
TECH REQUESTS DOWNTIME FOR THE GS ON
TECH REQUESTS DOWNTIME FOR THE GS AND|RUNWAY 35 DUE TO TAXIWAY
MALSR ON RUNWAY 35 DUE TO TAXIWAY CONSTRUCTION.MALSR REQUESTED ON
UT |SALT LAKE CY SLC |Salt Lake City Intl uTd GS New Construction 8/12/05 12:00 9/9/05 23:59 35 GS MALSR No Yes Yes | No |CONSTRUCTION. SEPERATE RECORD.
TECH REQUESTS DOWNTIME FOR THE MALSR
ON RUNWAY 35 DUE TO TAXIWAY
UT |SALT LAKE CY SLC |Salt Lake City Intl uTd MALSR New Construction 8/12/05 12:00 9/9/05 23:59 35 GS MALSR No Yes Yes | No |CONSTRUCTION.
POC Kevin Zirger (801) 320-2178. We will be lifting
the teepee removing the roof down to steel deck
rebuilding the roof up to the antenna base ring and
UT |VERNAL VEL |Vernal VEL VOR Shutdown 9/6/05 14:00 9/16/05 23:00 34 DME No Yes Yes | No |then resetting the teepee.
Delete previous record for 6/15/05 - 9/15/05. Project
delayed and new dates of the shutdown. Two periods |Sponsor has revised closure schedule to each night
MALSR PAPI of 18 day closures 12:00 am to 5:00 am for rehab of  |from 8:30 pm - 11pm 12 am to 5 am during period
WA |BELLINGHAM BLI |Bellingham Intl BLI RUNWAY Shutdown 7/11/05 0:00 9/16/05 0:00 16/34  |REIL No Yes Yes | No |connecting TWY C E &F. shown.
VASI will be replaced with a PAPI during R/'W
WA |BREMERTON PWT |Bremerton Natl PWT VASI Replacement 6/29/05 13:30 9/16/05 23:59 01 Yes Yes Yes | No |construction
Daily shutdown of LOC and GS for R/W construction.
Daily shutdown between 0630 and 1730z Monday
through Thursday every week until 9/16/05. POCC
will shutdown LOC and GS transmitter remotly for
WA |BREMERTON PWT |Bremerton Natl PWT LOC New Construction 6/29/05 6:30 9/16/05 17:30 19 GS No Yes Yes | No [this event.
POC Mitch Price (206) 658-6681. Replace roof.
Facility will be shutdown daily from 14:30 Z to 23:30
WA |[HOQUIAM HQM |Hoquiam/Bowerman HQM VOR Shutdown 8/22/05 14:30 9/1/05 23:30 6/24 TACR No Yes Yes | No |Z.
Moses Lake/Grant Outage needed for R/W construction both LOC and
WA |MOSES LAKE MWH | County Intl MWH LOC New Construction 8/16/05 14:31 8/23/05 0:01 23R GS No Yes Yes | No |GS.
Moses Lake/Grant
WA |MOSES LAKE MWH |County Intl MWH MLSA New Construction 8/16/05 14:31 8/23/05 0:01 32R MLSD/E No Yes Yes | No |Outage needed for R/W construction.
POC Tim Haddick (425 227-2489) Partial RWY
shutdown to relocated threshold and relocate the GS
and MALSR. ILS OTS until 10/27/05. Arpt to issue
WA |Olympia OLM |Olympia OLM | RUNWAY Shutdown 7/5/05 0:00 10/27/05 0:00 17 GS MALSR Yes Yes Yes | Yes |D NOTAM.
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POC Timm Haddick (425 227-2346) Update previous
record with new start date and adding comments that
the REIL and VASI will be OTS from 4/11/05. When
35 opens in its new location the VASI will be replaced
WA | Olympia OLM |Olympia OLM | RUNWAY Shutdown 4/11/05 0:00 10/27/05 0:00 17/35 REIL VASI No Yes Yes | Yes |with a PAPI.
WA |Olympia OLM |Olympia OLM VASI Replacement 4/11/05 0:00 10/27/05 0:00 Yes Yes Yes | Yes |Replace the VASI with a PAPI
If runways shut down only D-NOTAMs required.
If any displaced thresholds are involved NOTAMs
31L/21R POC: Jeff Winter (425 227-2803) Rehab pavement at will be needed and 5 working day notice to SEA
WA |Pasco PSC |Tri-Cities PSC RUNWAY Shutdown 7/18/05 0:00 9/1/05 0:00 12/30 ILS No Yes Yes | No |intersection of the two runways. Start date delayed until 7/18/05. FPO required.
RWY edge light replacement project. The GS will be
shutdown daily during the day and the LOC will be
shutdown when the contractor is working in the LOC
critical area. During incliment weather the ILS will
Port Angeles/Fairchild remain operational and no work will be done on the
WA |PORT ANGELES CLM |Intl CLM GS Shutdown 8/15/05 15:00 9/20/05 23:59 8 LOC No Yes Yes | No [RWY.
POC: Karen Miles (425 227-2661) Temporary
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW | RUNWAY Shutdown 8/7/05 0:00 8/30/05 0:00 5/23 PAPI REIL No Yes Yes | No |intermittent closures for RSA grading. Start and End Date Change.
MSL Shutdown for RSA grading. MLS cables to be |Start date change as contractor will not mobilize until
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW MLSA Shutdown 8/1/05 0:00 9/30/05 0:00 5/23 MLSD MLSE | Yes Yes Yes | No |relocated. 8/1/05
D-NOTAM should be sent by airport management
MLS PAPI Rwy shutdown for one weekend in July for crack seal|indicating runway closure. Please inform SEA
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW | RUNWAY Shutdown 7/1/06 0:00 7/15/06 0:00 5/23 REIL No Yes Yes | No |Tesurface RWY intermittent closures. fog seal/marking. Project delayed until 2006. FPO (425-227-2229)when project is complete. jdo
ILS PAPI REIL
WA |Seattle SEA |Seattle-Tacoma Intl SEA | RUNWAY Shutdown 7/15/05 0:00 9/15/05 0:00 16R ALSF No Yes Yes | No |Close 11pm to 6:30am for RWY slab replacement D-NOTAM required.
Industrial Waste System AKART line trenching in the
Glide Slope critical area. This entry replaces the
WA | Seattle SEA |Seattle-Tacoma Intl SZI GS Shutdown 8/3/05 15:00 8/15/05 23:59 16R No Yes Yes | No [shutdown scheduled from 7/15/05 - 9/30/05.
D-NOTAMs should suffice however if other
runway threshold have to be temporarily displaced
PAPI REIL Intermittent closures for construction of TWY C and for construction 5 working notice to SEA FPO
WA |Spokane GEG |Spokane Intl GEG | RUNWAY Shutdown 4/1/05 0:00 9/1/05 0:00 7/25 VASI No Yes Yes | No |connectors. required for NOTAMs.
Confirm dates. Last meeting | had attended they
POC: Jeff Winter (425 227-2803) 800 foot RWY 30 were talking completion mid-Nov 05 or later.
WA |Wenatchee EAT |Pangborn Mem EAT | RUNWAY Shutdown 6/1/05 0:00 10/1/05 0:00 12/30 MLS VASI No Yes Yes | No |shift RWY 12 threshold relocation. Procedures are st for a 12/22/05 publication
RWY 12/30 is shifting 800 ft and thus the MLS will
not be useable. Also an ILS is being established on | Decommissioning delayed until the procedure for the
WA |Wenatchee EAT |Pangborn Mem EAT MLSA Decommissioning 9/28/06 0:00 9/28/06 0:00 30 MLSD MLSE | No No Yes | No |[RWY 12. ILS and the RWY extension are complete..
POC Mary Vargas 425 227-2660. Convert part of
closed RWY to TWY. Rehab existing pavement. GS
WA |YAKIMA YKM |Yakima Air Terminal | YKM GS Shutdown 9/10/05 0:00 9/27/05 0:00 27 No Yes Yes | No |will be OTS when working in GS critical area. Project start date delayed.
WY | Afton AFO |Afton Muni AFO | RUNWAY Shutdown 11/1/05 0:00 9/1/06 0:00 16/34  |PAPI/VASI No Yes Yes | No [RWY Extension
LOC MALSR
WY |CHEYENNE CYS CYS GS Airport Imprv. Plan 3/21/05 16:45 6/30/05 22:00 27 RVR No Yes Yes | No |Extended outage for Taxi and Runway construcion. | Added more facilities to the affected facilities list.
POC Vern Newton (425 227-1553) The ILS will be
installed after the new RWY has been constructed.
Evanston Uinta Co Construction on hold as the Airport Authority needs
WY |[EVANSTON EVW |Burns Fid EVW LOC Commissioning 4/1/06 0:00 9/28/06 0:00 23 GS Yes No Yes | Yes |more funds to complete the construction.
WY |Jackson JAC |Jackson Hole JAC AIRPORT New Construction 6/1/05 0:00 8/15/05 0:00 No No No | No |Apron Construction
POC Steve Riordan (425) 227-2482. The ARSR and
MODES will be OTS daily and times will vary for
optimization. A schedule of outage times will be
WY |LUSK LSK ARSR Shutdown 8/2/05 11:00 8/19/05 23:59 MODES Yes No Yes | No |coordinated locally and with the ARTCC.
POC Minh Du (425) 227-2417. Replace power cable
to site. This will require three eight hour shutdowns |Lack of construction contract bidders. Dates
for three consecutive days during this time period. questionable will likely happen in September or
WY |MUDDY MTN DDY VOR Shutdown 9/26/05 14:00 10/20/05 23:00 TACR No Yes Yes | Yes | The exact dates have not been confirmed. October 2005.
POC Andrew McArthur (206) 300-5581. Complete
radar site shutdown to install a new main distribution
electrical panel and rewiring facility to allow UPS
WY |ROCK SPRINGS RKS ARSR Shutdown 8/24/05 15:00 8/25/05 23:59 MODES No No Yes | No |installation.

Page 3

8/17/05



